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Austin is showing strong progress on its Action Items, halfway through its challenge year of

participating in the U.S. Department of Transportation (USDOT) “Mayors’ Challenge for Safer People 2016
and Safer Streets.” USDOT defined seven challenge areas to advance the safety of people walking Lead Active Resources [Notes: Midyear updates to goals for 2016 are shown in italics. Status is shown at left; as some actions involve multiple task
and biking. Austin determined its action steps, shown below, within the seven areas. Contact | Completed | Progress Initiated Required |items, more than one status may be shown.
Action steps coded green below were defined as commitments; actions coded required
additional resources; actions coded were reach goals. Achievements to Date (Jan. 2016)
Challenge 1. Take a Complete Streets approach. KG, ATD
City Projects: Conduct complete streets policy compliance reviews for City projects that
Ci-11 include street and ROW elements, utilizing the Complete Streets Policy Compliance ES, PAZ X X X
Checklist. (ATD, PWD, PAZ) Policy compliance checklist for City projects developed and available online. Piloted use by PWD.
Other Projects: Integrate complete streets policy compliance reviews into all standard
C1-12 development review processes, for private sector developments and non-City roadway ES, PAZ X X X
projects. (ATD, PAZ, DSD) Policy compliance checklist for private sector projects developed and available online. Piloted use by DSD.
Education and Outreach: Provide continuous education on Complete Streets Policy
C1-13 objectives and professional development to city staff, the professional community, and the| LS, ATD X X X Developed a City of Austin Guide to Complete Streets, posted on CS webpage and available in print form; Better Streets
public. (ATD, PAZ, DSD) Week-community-facing presentations and workshops held in conjunction with the NACTO Designing Cities conference.
C1-14 Green Streets: Integrate green infrastructure goals and efforts into complete streets MC. 008 . Green Streets working group established, met monthly, and released "Green Streets: An Introduction" on September 15,
approach (WPD, OQS) ’ 2015 available to public on Complete Streets Program website.
C1-N1 |Austin to host NACTO 2015 Designing Cities Conference, Oct. 28-31, 2015. LS, ATD X Close t01650 registrants representing over 100 cities in 21 countries.
C1-N2 Better Streets Week — community education/outreach (concurrent with NACTO LS. ATD «
conference). ’ 15 community events throughout the week of Oct 25-31, 2015 with over 300 registrants
C1-N3 I.Engage allied community groups in NACTO SNSRI R A e AT LS, ATD X X Approximately 15 partnering organizations involved in Better Streets Week, including B-Cycle, Bike Austin, UT Center for
in Mayor's Challenge report and activities. . . . . - .
Transportation Research, ULI Austin, Strong Towns, Downtown Austin Alliance, Central Health, St. David's Foundations, etc.).
ATD Safety Improvement Program: Take a Complete Streets approach to plan Initiated Safety Improvement Program. Prioritized and ranked intersection for improvements based on safety performance.
Ci1-01 . . . UB, ATD X X A total of $3.3 M funding is dedicated and directed and approved by Council; 5 high priority intersections in design phase;
development in 2015. (ATD) Continue into 2016. . .
complete streets improvements will be phased.
c1-02 PWD Community Services Division: Integrate Mayor’s Challenge into Child Safety, NB. PWD «
Neighborhood Partnering and Urban Trails program and projects. (PWD) ’ One example is the Pedernales Bikeway connecting Boggy Creek Greenbelt with Butler Trail - photos available.
c1-03 Health: Integrate into health and human services efforts, including grant applications. CD. HHS «
(HHS) 2016: Report progress as action items within CHA/CHIP. ’ Plan4Health Grant ($110,000) for SmartTrips pilot
c1-04 Street & ROW Projects: For key projects, use to showcase/ pilot innovative Complete KG. ATD « Working to create an inventory of Complete Streets projects throughout the city to better celebrate, critique, and monitor
Streets Approach. 2016: Conduct public education featuring projects. ’ projects moving forward.
Challenge 2. Identify and address barriers to make streets safe & convenient for all road users, inclu| LD, ATD
c211 Implement the Austin Bicycle Master Plan to create an all ages and abilities network (ATD) LD, ATD X 19%: Percent of Council-adopted short-term protected bicycle network complete; 36 miles of bikeways completed in FY15
Create a Pedestrian Safety Action Plan, and begin identifying short- to long-term
C2-12 goals/actions to improve pedestrian safety. (ATD) 2016: Draft plan to be released for LD, ATD X Program funded in FY16 to complete Pedestrian Safety Action Plan; Completed several safe crossing projects in D8, D9 and
comments by Summer 2016. D1
C2-13 Update the Sidewalk Master Plan, |n.clud|ng ADA compliance; update with Complete LD, ATD X Update underway with expected draft to be complete in Spring of 2016; update includes innovative approaches to
Streets approach. (PWD) 2016: Review against Mayor's Challenge. . . . .
alternative strategies such as shared space and complementary strategies to address safe crossings
214 Address zoning barriers through the Subdivision Regulations update, as part of the IR PAZ «
CodeNEXT Process. (PAZ) 2016: Address in draft Street Network Plan. ! CodeNext Sound Check launched - bringing process to the public for the first time
C2-15 Downtown Great Streets: Remove barriers via integrated design for people u5|r1g all KG, ATD X All active Great Street projects are being reviewed for Complete Streets policy compliance, including bicycle facilities.
modes.(PAZ, ATD, PWD) 2016: Integrate Great Streets + Complete Streets design. JR, PAZ
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participating in the U.S. Department of Transportation (USDOT) “Mayors’ Challenge for Safer People 2016
and Safer Streets.” USDOT defined seven challenge areas to advance the safety of people walking Lead Active Resources [Notes: Midyear updates to goals for 2016 are shown in italics. Status is shown at left; as some actions involve multiple task
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Safe Routes to School: Provide crossing guards at 90 elementary schools in 7 districts. ) L ) ) . .
. . . Currently the Safe Routes to School Program is providing 215 crossing guards and 7 crossing guard supervisors at various
C2-16 Educate children on how to safely cross the street, ride a bike, or take the bus to school. CC, PWD X . L . . .
(PWD) elementary school locations for 7 school districts that are within the City of Austin.
Continually working with community organizations to design and built traffic calming devices, green street elements, and
Neighborhood Partnering Program: Build complete streets projects proposed and . y . . . i . . g 8 g - . .
. . . . environments to improve active transportion. NPP is an active program that supports community initiated projects which
C2-17 supported by neighborhoods. Build complete streets projects funded by Neighborhood CC, PWD X . - . . B
. L may include aspects of Complete Streets. NPP has been the conduit for certain Parking Benefit Districts as they relate to the
Parking Benefits districts. (PWD) . .
implementation of the complete streets.
NACTO Conference Safety Track: Include sessions on pedestrian and bicycle safety and
C2-N1 |Vision Zero; offer selected speakers/presentations to community groups during Better LD, ATD X
Streets Week. (ATD, PAZ) Sessions included automated speed cameras (APD co-presented) & numerous others
Involve Pedestrian Advisory Council, Bicycle Advisory Council, and Vision Zero Task Force in
C2-N2 |follow-on “mini-summit” after NACTO conference to capture ideas generated for Austin LD, ATD X X Issued a questionnaire to all city staff that participated to gather next steps. Planning next steps to include potentially
and recommend actions. (ATD) Did PIO, ATDe for city staff. include a gathering
C2-N3 ATD Safety Improvement Program: Develop updated plan, taking a Complete Streets and UB, ATD «
Vision Zero approach. (ATD) PIO, ATD as C1-01
Engage local FHWA office, Bicycle Advisory Committee, Pedestrian Advisory Committee,
C2-01 |and the Urban Transportation Committee as partners to utilize the FHWA’s recently LD, ATD X X
| d Resident’s Guide for Creating Safer C ities for Walki d Biking. (ATD
released Resident’s Guide for Creating Safer Communities for Walking and Biking. ( ) Scoped a walkability study of East Cesar Chavez NA per CIUR 1523
Public Works: Prioritize pedestrian and cyclist safety outcomes for all Public Works streets
i . . . P . v . y . . Supervisors and key staff participated in the Fall 2015 Compact & Connected training to help foster and establish a clearer
C2-02 |projects, via Engineering Services, Community Services, Neighborhood Partnering, and KS, PWD X X . . . . ) .
i . understanding of current best practices in transportation planning and engineering for the urban context.
project delivery. (PWD)
2-03 Heal‘th a'nd Safety: Integrate into health and human services efforts, including grant CD, HHS «
applications. (HHS) PIO, ATD as C1-03
. " . L T ATD currently in the process of submitting a S50 million federal grant application for transportation improvements
Bicycle Master Plan: Seek opportunities and funding to overcome barriers identified in the
C2-04 BMyP (ATD) . - LD, ATD X throughout the city. ATD recently submitted an application for the $38 million TIGER grant with Capital Metro and was
' successful in receiving over $4 million in TAP grants for pedestrian and bicycle safety improvements.
2-05 Burnet Road: Pilot holistic approach to cross-departmental and public-private actions. x Planning effort is being developed to advance Complete Streets approach and goals, including an emphasis on pedestrian
(CPO, PAZ) safety.
Challenge 3. Gather and track biking and walking data. LD, ATD
Further develop City resources and systems to measure, track, and utilize data on biking
C3-11 and walking behaviors. Expand data and metrics programs to measure outcomes, in KG, ATD X Complete Streets Metrics Project (CS); SmartTrips program assessing individual travel behavior; AT updated citywide
addition to infrastructure. (ATD) ped/bike volume & crash rates (see Mike)
310 Integrate data points into all relevant public-facing Imagine Austin communications. (ATD, « x
PAZ) 2016: Feat in | ine Austin. CCPPIT, and ATD / ts. . . . -
) eqture in fmagine AUstin an annuatreports IA annual report could incorporate bike/ped stats (could come from Healthy Austin Priority Team)
Metrics and reporting: Conduct peer city review of Complete Streets metrics; issue . . P . . . - . .
Peer cities reviews of 4-5 peer cities finished with one specific focus on safety in mobility; report and recommendations in
C3-N1 [recommendations. 2016: Publish 2015 CS metrics report in Q1, on available data. Initiate KG, ATD X X rooress e e i WU
data collection on outcomes for future reporting. (ATD) —
C3-N2 |Establish Complete Streets program metrics, analysis, and reporting (ATD, PAZ) KG, ATD X Initial report aggregating metrics and measures completed Dec 2015; communication & reporting in progress
Pedestrian Safety Action Plan - 2015: Research and draft approach. Integrate data on
C3-N3 ' AN St 2 UB, ATD X X

crashes that involve pedestrians. 2016: Integrate into Vision Zero Action Plan.

Initiated in-depth crash analysis, based on frequency, rate, severity level and trend/cluster of crashes
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ATD Safety Action Plan: Utilize data on crashes that involve people walking and biking.
C3-N4 v . .. . - . E UB, ATD X X Early phase work on the Safety Action Plan has been completed.
(ATD) 2016: Integrate into Vision Zero Action Plan.
Vision Zero Task Force: Recommend approach to track/share data among depts. and
C3-N5 agencies to better coordinate education, enforcement, and engineering efforts. Explore LD. ATD « «
devel t of an interacti h ing platform t t it ’
eve opmen oranin t?r?c |\‘/e. crfa\s mapping platiorm o promote community awareness Signifant progress; check vision zero website for maps; Task Force Action Plan due in January for boards and commission
of traffic deaths and critical injuries. (PAZ, ATD, APD) .
review
C3-N6 Safe Routes to School: Track and report data on elementary students walking and biking to cC. PWD . « Information is currently being tracked with upcoming initiative working with school districts to place HUBS in schools for
school. (PWD) ’ more accurate tracking.
Fatality Review Board - 2015: Initiate new Board to review all crashes involving fatalities,
C3-N7 [for all travel modes, monthly. 2016: Identify short-term actions to address crash causes BJ, APD X X Fatality Review Board is now meeting regularly.
and prevent future crash fatalities. (ATD, APD)
Use data to develop communications program for community, to help the public
C3-01 [understand the returns on investment in infrastructure that improves safety for people KG, ATD X X
walking, biking, and in vehicles. (ATD, PAZ) Completed and published: Right Sizing Report (June 2015)
Develop pilot program to use biking and walking data and metrics to prioritize investments
C3-02 dt timi t f facilities, includi fety out . 2016: Revi LD, ATD X . . . . . .. . . .
i:su/zz (t)s c;?tzé 3;:2?2:/202;2:”;]:;_frscli?c urolzfi:a(i'l}/D(;u comes eview X This is the approach AT takes to all projects. 22 projects completed in FY15. For example, right-sizing projects in the City of
s P J Y project. Austin have resulted in a 29-40% reduction in crashes and virtual elimination of high risk speeding (over 55 mph).
Integrate biking and walking data (past outcomes, current/future user needs) into Street
C3-03 |Design Process. 2016: Establish methodology for utilizing safety data to inform and LD, ATD X X
j treet designs. Test out t least 3 pilot jects. (ATD, PAZ, PWD .. . . .
improve street designs. Test out on at least 3 pilot projects. ) This is the approach AT takes to all projects. 22 projects completed in FY15.
3-04 E/.Ieasll;re, ;ra;l;,]alnei;n tZOlf rg':;rtton thees?fetyoa:d Zut;co[\;i;ois\tnlje)ast 1-3 individual LD, ATD « "
icycle and ¢ streets infrastructure improvements. ; . .
¥ P P 51st Street (IH-35 to US 183) mobility and safety improvements
Challenge 4. Use designs that are appropriate to the context of the street and its uses. SG, ATD
Comply with council-adopted ITE best practice manual on Context Sensitive Approach.
C4-11 2016: Encourage all regional transportation agencies, counties, and partners to partner SG, ATD X X
on this process and approach. This guidance is used in all Active Transportation Projects
ca-1p Zoning and site plan reviews — review applicant submissions for compliance with Complete | SG, ATD « x
Streets policy. (PAZ, DSD) 2016: DSD to publish report on 2015. AL, DSD . . . . . . ) .
Policy compliance checklist for private sector projects developed and available online. Piloted use by DSD.
. . Policy compliance checklist for private sector projects developed and available online. Piloted use by DSD. Checklist includes
Private Development: Educate the development community about the complete streets . . . . .
C4-13 . . . SG, ATD X X background information on Austin's Complete Streets Policy, what complete streets are, and how projects can best comply
policy, approach, and requirements. (PAZ, DSD) 2016: DSD Education . .
with the policy.
Green Streets: Take a context-sensitive approach to green infrastructure goals and designs, EW. WPD
Ca-14 for street trees and other landscaping, stormwater elements, flood control, sustainability, MC’ 008 X
tc. (WPD, OoS) 2016: Distribut + lete desi jid . ’
EifE e Istribute greenscompiete aesigh guldance This guidance is used in all Green Streets Projects.
Provide professional trainings to city staff and partners on application of council-adopted
C4-N1 |NACTO street design guidelines: Urban Street Design Guide, Bikeway Design Guide, and LD, ATD X

Transit Design Guide. 2016: Provide trainings to utilities, private sector.

NACTO Urban Street Design Guide training held on 10/28 to 60+ people including TxDOT, FHWA and CapMetro; Transit
Street Design Guide was debuted during NACTO with numerous interactive sessions on content
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Street Design Process: Establish standard cross-departmental process for the design of
ca-N2 street and roadway projects, with complete streets objectives. (PAZ, ATD, PWD) KG, ATD X X X
’ ! ’ Framework for cross-departmental process has been established and will be further developed in 2016.
Integrate Complete Streets Policy objectives into core City street design guidance. In
support of context-sensitive street design, actively advance updates to the Land
Development Code (CodeNEXT), the Transportation Criteria Manual (TCM), and the City’s
C4-N3  |Thoroughfare Plan (AMATP). Create a new system of context-sensitive street KG, ATD X X X
classifications, and complete street standard street cross sections. Integrate updated
zs\%o:rfgis_rtg igtjpr)jaizqr:;:sz;:tca::iiri:i::::.“sIon regulations. (ATD with PAZ) 2016 ATD is leading a major initiative to update all of the transportation elements of the Land Development Code. A new street
network plan is being actively developed to inform an update to the TCM and AMATP.
CA-N4 Integrate complete streets approach into methodology for assessing developer impact fees G ATD «
for transportation infrastructure. (ATD with DSD) ’ Development of updated approach to fees is progressing, which includes a Complete Streets approach.
CA-NS Provide handbook with standard City-approved complete streets design elements and KG. ATD «
cross sections, as guidance for implementation (2016). (ATD with PAZ) ’ o . . ,
Street Network Plan initiated. Draft will contain new complete street cross sections by street type.
Pilot Projects: Integrate safety goals/outcomes into corridor planning and development at
the City, using a context-sensitive approach. As pilot projects, integrate into 2015-2016 Context sensitive and complete street approaches have been fully integrated into S. Lamar, Guadalupe corridor studies. For
C4-01 |early stage corridor planning, prioritization of projects, and short-term projects/efforts for LD, ATD X example, high pedestrian volumes in the vicinity of UT/The Drag are identified as a priority for investments in safe
South Lamar, Guadalupe (The Drag), Burnet Road/North Lamar, and Congress Ave. (ATD pedestrian crossings. PAZ Burnet Road Corridor Study and hiring consultant for Congress Ave. Urban Design/Streetscape
with PAZ, PWD) project will launch in early 2016.
c4-02 Develop green streets design guidance with typical designs appropriate to each context MC. O0S « « A transect-based approach is actively progressing as part of CodeNEXT and Street Network Plan portion of Austin Strategic
zone (suburban to intense urban). (WPD, OoS) ’ Mobility Plan.
Challenge 5. Take advantage of opportunities to create and complete pedestrian and bicycle networq LD, ATD
Continue adding bicycle and pedestrian facilities during routine road
511 maintenance/restriping. Adjust PWD project planning and scheduling horizons, for LD. ATD «
roadway maintenance projects, to provide additional time for full ATD operational ’
redesign of streets (e.g. right-sizing, restriping). (ATD, PWD) 22 completed projects over 36 miles and counting.
Public Works Service Plan projects: Update project prioritization process to integrate goals
C5-N1 from 1) Mayor’s Challenge for Safer People, Safer Streets, 2) Bicycle Master Plan and Active LD. ATD « x
Transportation, 3) Vision Zero Task Force Recommendations, and 4) ATD Safety ’ Identified several opportunties for FY16 Service Plan to capture efficiencies with network buildout and maintenance needs
Improvement Plan. (PWD, ATD) to serve safe routes to schools.
Public Works Service Plan projects: Adjust planning, scheduling, and budgeting to take
C5-N2 fadvantage of oF)portunlers, qurlng roadvyay r.econstructlon, to build pe.destr|an sa.1fety LD, ATD X X Highlighted projects include new crosswalk and curb ramp on 32nd St. serving patients and staff of St. David's Medical
improvements into projects (i.e. completing sidewalk network, pedestrian refuge islands, . .
bulb-outs with rain gardens, etc.) (PWD, ATD, WPD) Center; Slaughter Lar?e crossing at Sendera Mesa; Bulb outs on 7th Street (John Eastman); Trinity between 3&4; Speedway,
Guadalupe & San Jacinto
Formalize collaborative process at PWD of reviewing master plans to complete networks;
C5-N3  |prioritize opportunities for key network connections, in scoping PWD routine road LD, ATD X X Identified several opportunties for FY16 Service Plan to capture efficiencies with network buildout and maintenance needs
maintenance projects. (ATD, PWD) to serve safe routes to schools.
Follow standard Street Design Process. Establish PWD protocol and process to be
C5-N4 |[followed, per the above, for all roadway projects (including maintenance) at the City of LD, ATD X X

Austin. (ATD, PWD)

Active coordination exist between PWD and ATD
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Austin is showing strong progress on its Action Items, halfway through its challenge year of
participating in the U.S. Department of Transportation (USDOT) “Mayors’ Challenge for Safer People 2016
and Safer Streets.” USDOT defined seven challenge areas to advance the safety of people walking Lead Active Resources [Notes: Midyear updates to goals for 2016 are shown in italics. Status is shown at left; as some actions involve multiple task
and biking. Austin determined its action steps, shown below, within the seven areas. Contact | Completed | Progress Initiated Required |items, more than one status may be shown.
Health & Equity: Prioritize network completion to encourage active daily lives in Pedernales bikeway completed, entirely with an EJ area, which is an indicator of minority status and poverty prevalence.
C5-01 |neighborhoods where people suffer disproportionately from obesity, low daily activity, and| LD, ATD X Two public housing projects built 1939 are either on or very close to the Pedernales Bikeway and are now are served by bike
related health problems. (HHS, PWD) share. And as part of their “Bike Share for All” program, Bike Share of Austin (the non profit that manages the City’s Bike
Share system) offers bike share memberships to residents without established credit.
Challenge 6. Improve walking and biking safety laws and regulations LD, ATD
C6o11 Survey City of Austin laws and regulations, related to safety of people traveling by all LD. ATD «
modes. (ATD, APD) ’ Part of Vision Zero effort (Action #2, mid-term)
Conduct peer city review of best practices in walking- and biking-related safety laws and
regulations; identify opportunities to update City laws and regulation to conform to these
C6-12 . . . . LD, ATD X
best practices. Confer with other relevant city departments and offices to develop and
issue recommendations. (ATD, APD, PAZ) Part of Vision Zero effort (Action #2, mid-term)
Vision Zero Task Force (VZTF) is developing recommendations towards a goal of zero
pedestrian and cyclist fatalities, and improved safety for people as they travel by all
C6-13 . . . . LD, ATD X
modes. Primary areas of study include 1) new/improved traffic safety laws and
regulations, and 2) enhanced education and enforcement. (ATD, VZTF) Part of Vision Zero effort (Action #2, mid-term)
C6-14 Invite recommendations as above from Bicycle Advisory Council and Bike Austin. (ATD) LD, ATD X Both are part of Vision Zero Task Force so have been involved
City Manager to issue progress report to Council on VZTF policy recommendations by Nov.
C6-N1 |1, 2015 (per Res. No. 20141120-103). VZTF anticipates completing action plan LD, ATD X
recommendations by end of 2015. (ATD, VZTF) Draft report released in January 2016
CE-N2 Brief Mayor’s Office and Council Committees, if requested, on findings from the above IDYATD «
activities. (ATD) ’ Briefing occurred on 12/8; draft report released in January 2016.
Include recommendations for action on walking and biking safety laws and regulations,
CE-N3 and related education and enforcement, into framework for Austin Transportation Safety LD. ATD «
Improvement Plan (informed by VZTF recommendations). Include regional perspective. ’
(ATD, PAZ) Part of Vision Zero effort (Action #2, mid-term)
Challenge 7. Educate and enforce proper road use behavior by all. LD, ATD
ATD Public Outreach: Educate the public about traffic and travel safety, as people are
traveling by all modes, through monthly ATD newsletter, and website. Lead or support On-going. Austin Mobility (ATD's social media) currently has 541 likes on Facebook, 2230 followers on Twitter, and 2279
specific campaigns. Participate in community dialogue about needed/effective education likes on the City of Austin Bicycle Program Facebook page and 2073 followers on the Bicycle Program Twitter account. Austin
C7-11 and enforcement via Bicycle and Pedestrian Advisory Councils, and Urban Transportation PIO, ATD X Mobility News is disseminated weekly to 6498 subscribers.
Commission. (ATD) 2016: Initiate larger-scale media campaign on safety, as part of Vision Better Streets Week was hosted in October 2015 by ATD to educate the community about best practice street design and
Zero. safety of all users through free, interactive events.
In 2015 APD has conducted a variety of traffic initiatives. All with the goal of minimizing unsafe behaviors in relation to those committing
Enforcement: Educate drivers, and enforce laws requiring safe driver behaviors toward traffic, cyclist ar'1d./or ped'estr'ian violations. As will effort to assist educating the public through enforcement effort, compliance and
C7-12 . . . BJ, APD X sound/safe decision making is paramount for success.
people walking and cycling, as part of traffic safety. (APD) Some of the initiatives conducted (but not limited to) are as follows: Don’t Block the Box Initiatives; DWI No refusal Initiatives; Distracted
Driving (Hands-free) Initiatives; Speed Initiatives (to include School Zones); Aggressive Driver Initiatives; Pedestrian/Cyclist Initiatives
Enforcement: Educate cyclists and pedestrians, and enforce laws requiring safe behaviors
C7-13 . . . BJ, APD X See C7-12 above.
by people walking and cycling , as part of traffic safety. (APD)
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This quarter the Safe Routes to School Program has taught 14, 931 students in physical education classes at 36 schools how
c7-14 Safe Routes to School: Educate students on safe walking and cycling, through elementary cC. PWD « « to safely cross a roadway, rules of the road for bicycle riders, how to safely enter and exit either a Capital Metro bus or a

schools. (PWD)

school bus, Railroad education and Capital Metro rail safety. They have also trained two safety patrols, taught 1 Adult
education class at Lucy Read Preschool, participated in 9 safety fairs, and helped conduct two school bike rodeos.
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